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IV. IMPLEMENTATION 

A. DEVELOPMENT APPROVALS REQUIRED 
To implement the Campus Park Specific Plan Amendment, various 
discretionary and ministerial permits and applications must be submitted and 
approved, as summarized in Table 20 below: 

Table - 20  Required Development Approvals 

PERMIT/APPROVAL AGENCY PURPOSE 

General Plan 
Amendment 

San Diego County 
Department of Planning 
and Land Use (DPLU) 

In Land Use Element, modify land 
use designations and densities. 

In Circulation Element, modify 
circulation plan to reflect 
proposed roads and 
classifications. 

In Fallbrook Community Plan, 
modify text regarding Project site. 

I-15 Corridor Subregional Plan, 
modify text and maps in reference 
to Project site. 

Zone Reclassification DPLU Reflect specific plan amendment 
land uses. 

I-15 Master Specific 
Planning Area 

DPLU Modify to reflect specific plan 
amendment. 

Specific Plan 
Amendment 

DPLU Modify to reflect land uses, 
zoning and development 
guidelines. 

Vesting Tentative Map / 
Vesting Site Plan 

DPLU Create lots. 

“B” Special Area 
Designator Site Plan 

DPLU Review for compliance with I-15 
corridor guidelines. 

“V” Setback Site Plan DPLU Establish setbacks. 

Right-of-way Permit(s) San Diego County 
Department of Public 
Works (DPW) 

Work in County road right-of-
way. 

Grading Permit(s) DPW Site preparation. 

Final Map DPW Final mapping of lots. 

Improvement Plans DPW Plans for roads, utilities. 

Well Destruction Permit DEH Site preparation. 
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Table - 20  Required Development Approvals 

PERMIT/APPROVAL AGENCY PURPOSE 

 

4(d) Habitat Loss Permit County of San Diego 

U.S.Fish & Wildlife Service 
CA Dept. of Fish and Game 

Coastal Sage Scrub Habitat take. 

401 Permit San Diego Regional Water 
Quality Control Board 
(SDRWQCB) 

Water quality certification. 

404 Permit U.S. Army Corps of 
Engineers 

Clean Water Permit. 

1603 Permit CA Department of Fish and 
Game 

Streambed Alteration 
Agreement/Memorandum of 
Understanding. 

Section 7 
Consultation or 
Section 10a Permit 

US Fish and Wildlife 
Service 

Incidental take. 

Air Quality Permit  Air Pollution Control 
District 

Permit to construct/permit to 
operate. 

National Pollutant 
Discharge 
Elimination System 
(NPDES) Permit 

SDRWQCB Discharge approval. 

General Construction 
Storm Water Permit 

SDRWQCB Storm Water runoff. 

Waste Discharge 
Requirements Permit 

SDRWQCB Waste discharge. 

State Highway 
Encroachment Permit 

CA Department of 
Transportation 

Work in state r/o/w. 

Water District 
Approval 

Rainbow Municipal Water 
District 

Water service. 

Sewer District 
Approval 

Rainbow Municipal Water 
District 

Sewer service. 

School District 
Approval 

Fallbrook 
Elementary/Fallbrook 
Union High School 
District/Bonsall Unified 
School District 

School service. 
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B. CONCURRENT PROCESSING 
Some of the reviews and discretionary actions listed in Table 20 above occur 
simultaneously.  The Campus Park Project has filed for concurrent processing of 
General and Community Plan Amendments, a Zone Reclassification, a Specific 
Plan Amendment, Vesting Tentative Map, Grading and Drainage Plans, Site 
Plans for Vesting, “B” Designator, and “V” setback, and Environmental Impact 
Report.    

C. SUBSEQUENT APPROVALS REQUIRED 
Specific Plan implementation requirements are based on the regulatory 
provisions of the County of San Diego Zoning Ordinance and apply to all 
portions of the Campus Park community.  The use of all land, and the 
construction, reconstruction, alteration, expansion or relocation of any building, 
or structure, shall conform to the applicable requirements of the Campus Park 
Specific Plan and the County of San Diego Zoning Ordinance.  Development 
approvals required in this Specific Plan allow for consistent implementation of 
the goals, objectives and policies as contained in the Land Use, Circulation, 
Open Space/Conservation, Services and Facilities, and Community Design and 
Operation Elements (Sections III.B through III.F above).  Where discrepancies 
or conflicts between Specific Plan Amendment and County development 
regulations or zoning standards exist, the Campus Park Specific Plan 
Amendment shall prevail.   

Several steps occur prior to actual construction of common areas, public 
facilities, single family and multiple family neighborhoods, the professional office 
areas, park and commercial sites in Campus Park.  Depending on the nature of 
the proposed development, one or more of the following review procedures will 
apply: 

Final Maps:  Upon compliance with conditions placed on the tentative map(s), 
multiple final maps may be recorded, allowing the creation of individual lots 
within the various residential neighborhoods, office professional, Town Center 
and open space dedications of Campus Park.  

Site Plan Review:  The site plan review process includes the submittal and 
review of sketches, text, drawings and maps to address specific details of a 
project, as required by this Campus Park Specific Plan.  The review process may 
address physical design, placement of buildings and structures, interior vehicular 
and pedestrian access and the provision of improvements.  In Campus Park, site 
plan review is required by a ”V” Setback Designator in the residential, Town 
Center, and professional office portions of the plan. A “B” Special Area 
Designator is applied to the entire site to address the protection and 
enhancement of scenic resources within the I-15 Corridor area.  Site Plans are 
reviewed and approved by the Director of Planning and Land Use. Decisions are 
appealable to the Planning Commission and Board of Supervisors. 
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Administrative Review:  Typically, this permit is utilized in situations where the 
approval of uses or structures has only a minor impact on surrounding areas; 
therefore, the protection of the public welfare does not require a public hearing.  
Administrative permits also establish entities that provide for long term 
maintenance of common uses or areas, such as homeowners associations. 

Grading Permit Review:  Pursuant to the County’s Grading Ordinance, grading 
plans for Campus Park are subject to grading review and approval and must be 
found consistent with the approved tentative map and Site Plans. 

Improvement Plan Review:  The improvement plan process includes review of 
plans to construct infrastructure that is conditioned as part of Project approval. 

Building Permit Review

D. PHASING 

:  The building permit process, a ministerial review, 
includes plan check(s) of construction documents for buildings and structures 
required to obtain building permits.   

Campus Park will be developed over a four to seven-year period in a logical and 
orderly expansion of roadways, public utilities, and infrastructure (Figure 67, 
Phasing).   Construction of residential development will be phased to provide a 
variety of housing product types to meet market demands.  Market conditions, 
funding for public facilities and similar conditions beyond the control of the 
developer may extend implementation of the entire plan beyond ten years.  
Project phasing is non-sequential in order to adjust to unforeseen market 
changes or regulatory constraints, provided streets, water, sewer, and other 
necessary infrastructure improvements are in place to ensure Campus Park is 
adequately served. Infrastructure must be implemented in accordance with the 
requirements of the County Department of Public Works.  

The Campus Park Specific Plan phasing includes six units, as shown in Figure 
67.  Unit one consists of off-site road improvements (as determined by traffic 
studies), the relocation of Pankey Place and Horse Ranch Creek Road, 
extension of water service from the north into the development area, 
construction of a new sewer main in Pankey Road and Horse Ranch Creek 
Road, and off-site sewer system improvements, including the sewer pump 
station.   The Campus Park property naturally drains from the northeast to the 
southwest into a wetlands area.   Construction of temporary and permanent 
drainage control and water quality facilities will also occur.   Planning areas R-1, 
R-2 R-3, MF-3 and park P-2, P-4, P-5, P7, and P-8 are expected to be 
constructed in this initial unit following implementation of necessary 
infrastructure. 

The second unit of development includes the multi-family sites MF-1, and MF-
2. 
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Unit three occurs in the northern area of the property and includes all of 
planning areas R-4, R-5, as well as MF-4, and park site P-1 and P-6.  

The fourth unit of development consists of park site P-3 in the northern portion 
of the Project.   

The fifth unit consists of the professional office sites PO-1 and PO-2.   

The sixth and final unit consists of the sports complex (SC-1) and Town Center 
(TC-1).  Commercial viability of the Town Center is based on the resident 
population of the community and market conditions.    



Note: This concept plan for
illustration purposes only.

Actual site development may vary
from concepts depicted on this exhibit.

pHASING

CAMPUS PARK SPECIFIC PLAN AMENDMENT & GENERAL PLAN AMENDMENT REPORT

FIGURE 67




